Chandra's
PAGE NO
DATE / /200

Chandra's
PAGE NO
DATE / /200

For CIVIL PRIME CONSULTANTS & ENGINEERS

SITE ORDER BOOK

NAME OF WORK :— Restoration and improvements of Balanu Main & Cross roads of Nagenahalli, Harohalli, Ramchennahalli villages, Siddhi layout, ISRO Layout, KEB layout & Surrounding areas in Ward No 2 of Yelahanka Sub division (Package-2)

Chandru's PAGE NO DATE / /200

Re: CIVIL PRIME CONSULTANTS & ENGINEERS

Chandru's PAGE NO DATE / /200

PACKAGE-02

Descriptions of works :-

Date :- 16/02/22

→ Earthwork at 1st 'A' main. 10th cross, 5th cross, 1st main, 6th cross, 5th cross, (Drain work)

→ Earthwork at 5th B main from 8th cross to Dead End (Drainwork)

→ Earthwork at 5th 'B' main from 5th 'B' main to Cross road. (Drain work)

→ Earthwork at 8th cross from 4th main to 10th main (Drainwork).

16/02/2022

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP-Ynk. Zn)
Yelahanka, Bangalore

Descriptions of Works :-

Date :- 17/02/22

→ Earthwork for drain @ 10th main from 8th cross to 7th cross.

→ Earthwork Excavation for drains at 6th main.

→ Earthwork Excavation for drains at 10th main from 7th cross

→ Earthwork Excavation for drains at 5th cross from 10th main

→ Earthwork Excavation for drains at 11th 'A' main from cross 2 to 4th 'D' cross.

17/02/2022

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP-Ynk. Zn)
Yelahanka, Bangalore

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

Descriptions of items

Date :- 18/02/22

→ Earthworks Excavation for drains at 4th 'D' Cross from 11th 'A' main to 11th main

→ Earthworks Excavation for drains at 4th cross from 8th main to Dead End.

→ Earthworks Excavation for drains Srinidhi layout & Cross roads.

→ Earthworks Excavation for drains at KEB layout, Cross roads, Prakruthi layout, Culverts Earthworks

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP Yrk. Zn)
Yelahanka, Bangalore

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP Yrk. Zn)
Yelahanka, Bangalore

Descriptions of items

Date :- 19/02/22

→ Boarding & laying P C C 1:4:8 at 10th main from 8th cross to 7th cross

→ Boarding & laying P C C 1:4:8 at 5th cross from 10th main

→ Boarding & laying P C C 1:4:8 at 11th 'A' main from cross to 4th 'D' cross

→ Boarding & laying 1:4:2 at 6th main.

→ Boarding 1:4:8 8th cross from 9th main to 10th main.

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP Yrk. Zn)
Yelahanka, Bangalore

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP Yrk. Zn)
Yelahanka, Bangalore

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

Descriptions of items

Date:- 21/02/22

→ Steel works at 10th main from 8th cross to 7th cross (Drain work)

→ Steel works at 11th 'A' main from cross 2 to 4th 'D' cross (Drain works)

→ Steel works at 5th cross from 10th main. (Drain work)

→ Steel work at 6th main (Drain work)

→ Steel work at 8th cross from 5th main to 10th main (Drain work)

→ P C C 1:4:8 :- for drains,
4th 'D' cross from 11th 'A' main to 11th main
4th cross from 8th main to Dead End
Srinidhi layout & Cross road
KEB layout, Cross roads, Prakruthi layout
9th 'B' main from 8th cross to Dead End
8th 'B' main from 9th 'B' main to Cross road
1st 'A' Main, 10th cross, 9th cross, 1st main, 6th cross
5th cross,
4th 'D' Cross from 11th 'A' main to 11th main Northside
4th Cross from 8th Main to Dead End Northside
Culvert P C C 1:4:8

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP Yrk. Zn)
Yelahanka, Bangalore

→ Descriptions of items

Date :- 22/02/22

→ Steel works :- (Drain works) 5th 'B' Main from 8th cross to Dead End & Centering

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

8th 'B' main from 9th 'B' main to Cross road
8th cross from 9th main to 10th main
1st 'A' main, 10th cross, 9th cross, 1st main, 6th cross, 5th cross
Culvert steel works.
4th 'D' cross from 11th 'A' cross to 11th main
4th cross from 8th main to Dead End
Srinidhi layout & Cross road
KEB layout, Cross roads, Prakruthi layout
9th 'B' main from 8th cross to Dead End N/s
8th 'B' main from 5th 'B' main to Cross road N/s
1st 'A' main, 10th cross, 9th cross, 1st main, 6th cross, 5th cross N/s

→ Centering for Drains
10th main from 8th cross to 7th cross
11th 'A' main from Cross 2 to 4th 'D' cross
5th cross from 10th main
6th main
8th cross from 9th main to 10th main.
Culvert centering

→ Dismantling C.C road
Srinidhi layout Cross road 2
4th main road from Konchenahalli main road

→ Earthwork - C.C road :- Srinidhi layout. 4th main

Drain Concrete M20 (Raft)
10th main from 8th cross to 7th cross
11th 'A' main from Cross to 4th 'D' Cross
5th cross from 10th main
6th main
8th cross from 9th main to 10th main.

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Date 23/02/2022

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

→ Descriptions of items. Date — 23/02/22

Drain Concrete M20 (Raft)
9th 'B' Main from 9th 'B' main to Cross road
8th cross from 9th main to 10th main
Culvert raft
1st 'A' main 10th cross, 9th cross, 1st main, 6th & 5th cross
4th 'D' cross from 11th 'A' cross to 11th main
4th cross from 8th main to Dead End
Srinidhi layout & Cross road
KEB layout, Cross roads, Prakruthi layout
9th 'B' Main from 8th cross to Dead End N/s
8th 'B' Main from 9th 'B' main to Cross road N/s
1st 'A' Main 10th cross, 9th cross, 1st Main, 6th Cross, 5th Cross N/s
Date:- 24/02/22

Drain Concrete M20 (wall)
10th main from 8th cross to 7th cross
11th 'A' main from Cross 2 to 4th 'D' Cross
5th Cross from 10th main
6th main
8th Cross from 9th main to 10th main
Culvert walls

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

→ Descriptions of items Date :- 25/02/22

Drain Concrete M20 (wall)
8th 'B' Main from 9th 'B' main to Cross road
8th Cross from 9th main to 10th main

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

1st 'A' Main from 10th cross, 9th cross, 1st main, 5th & 6th Cross
4th 'D' Cross from 11th 'A' cross to 11th main
4th Cross from 8th main to Dead End
Srimidhi layout & Cross roads
KEB layout, Cross roads, Prakruthi layout
4th 'B' Main from 8th cross to Dead End N/s
8th 'B' Main from 9th 'B' main to Cross roads N/s
1st 'A' Main 10th cross, 9th cross, 1st 'A' main, 5th & 6th cross N/s

Kerb laying
10th main from 8th cross to 7th cross
11th 'A' Main from Cross 2 to 4th 'D' cross
5th Cross from 10th Main
6th main
8th Cross from 9th Main to 10th Main

Precast slab laying 1000mm & 230mm
10th Main from 8th Cross to 7th cross
11th 'A' Main from Cross 2 to 4th 'D' cross
6th main
5th Cross from 10th main
8th Cross from 9th main to 10th main.
Culvert slab

Dry lean Concrete 1:5:10
Srimidhi layout Cross roads
4th main road from Kenchenahalli main road

Assl. Executive Engineer
Yelahanka Sub Division
(BBMP Ynk. Zn)
Yelahanka, Bangalore

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

→ Descriptions of items — Date :- 26/02/22

Precast slab laying 1000mm & Kerb laying
4th 'B' Main from 8th cross to Dead End
8th 'B' Main from 9th 'B' main to Cross road
8th Cross from 9th main to 10th main
1st 'A' main, 10th cross, 9th cross, 1st main
6th Cross, 5th Cross
4th 'D' Cross from 11th 'A' cross to 11th Main
4th Cross from 8th main to Dead End

Cement Concrete pavement M30
Srimidhi layout Cross roads
4th Main road from Kenchenahalli main road

Assl. Executive Engineer
Yelahanka Sub. Division
(BBMP Ynk. Zn)
Yelahanka, Bangalore

→ Descriptions of items — Date :- 28/02/22

Scarifying BC :-
Srimidhi layout main road

Assl. Executive Engineer
Yelahanka Sub. Division
(BBMP Ynk. Zn)
Yelahanka, Bangalore

→ Descriptions of items — Date :- 02/03/22

Earthwork Excavation for roads (Manual)
Srimidhi layout Cross 2
10th cross from 1st main to Dead End
1st 'A' Main road from 9th cross to Dead End
9th cross road from main road to 1st main.

Assl. Executive Engineer
Yelahanka Sub. Division
(BBMP Ynk. Zn)
Yelahanka, Bangalore

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

→ Descriptions of items:

Earthwork Excavation for road (A) Date :- 03/03/22

10th 'D' Cross from 1st main to 1st 'A' Main
1st Main road from main road to 1st 'A' Main road
9th 'B' main road from 8th cross to Dead End
8th Cross from SWD bridge to 1st main road
10th Main road 8th cross to 7th cross
11th 'A' Main, 4th 'D' cross, 8th Main, 4th Cross, Cross road
KEB layout road from Dead End to Cross road

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

→ Descriptions of items Date :- 04/03/22

Compaction (Rolling) (Asphalt)

Sriruchi layout cross-1
10th cross from 1st Main to dead End
1st 'A' Main from 9th cross to dead End
9th cross road from main road to 1st Main
10th 'D' cross from 1st Main to 1st 'A' main
1st Main road from main road to 1st 'A' Main road
9th 'B' Main road from from 8th Cross to Dead End
8th cross from SWD bridge to 1st Main road
10th Main road 8th Cross to 7th Cross
11th 'A' Main, 4th 'D' Cross, 8th main, 4th cross, Cross road
KEB layout road from Dead End to Cross road

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

→ Descriptions of items Date :- 07/03/22

Cross B :-

10th 'D' Cross from 1st main to 1st 'A' main
1st Main road from main road to 1st 'A' main
9th 'B' Main from 8th cross to Dead End
8th Cross from SWD bridge to 1st main road
KEB layout road from Dead End to Cross road

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

→ Descriptions of items Date :- 09/03/22

Cross B :-

10th main road 8th cross to 7th cross
11th 'A' main, 4th 'D' cross, 8th main, 4th Cross, Cross road
Sriruchi layout cross
10th Cross from 1st main to Dead End
9th Cross road from Main road to 1st Main
1st 'A' main from 9th cross to Dead End.

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

→ Descriptions of items Date :- 11/03/22

WMM :- 10th 'D' Cross from 1st Main to 1st 'A' Main
1st Main road from main road to 1st 'A' Main
9th 'B' Main from 8th cross to Dead End.
8th Cross from SWD bridge to 1st main road.

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

Descriptions of items

Date :- 13/03/22

W.M.M :- KSEB layout from Dead end to cross road
10th Main road from 8th Cross to 7th cross
11th 'A' main, 4th 'D' cross, 8th main, 4th cross, Cross road
Srimidhi layout Cross 1.
10th Cross from 1st main to Dead End
9th Cross road from main road to 1st main
1st 'A' main from 4th cross to Dead End.

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Descriptions of items :- 14

Date :- 14/03/22

B.M & Primer Coat :- 10th 'D' Cross from 1st Main to 1st 'A' Main
1st main from main road to 1st 'A' main
9th 'B' main from 8th cross to Dead End
8th Cross from SWD bridge to 1st Main.
KSEB layout from Dead End to Cross road
10th main road from 8th cross to 7th Cross.
10th cross from 1st Main to Dead End
9th Cross road from main road to 1st main

Descriptions of items
BM & primer Coat

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Date :- 16/03/22

11th 'A' main, 4th 'D' cross, 8th Main, 4th Cross, Cross road
Srimidhi layout Cross1
1st 'A' Main from 9th cross to Dead End.

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

Descriptions of items

Date :- 20/03/22

B.C & tack coat
KSEB layout from Dead End to Cross road
10th main road from 8th Cross to 7th Cross
11th 'A' Main, 4th 'D' Cross, 8th main to Dead End
Srimidhi layout Cross 1
10th cross from 1st Main to Dead End
9th Cross road from main road to 1st Main
1st 'A' Main from 4th Cross to Dead End
10th 'D' Cross from 1st main to 1st 'A' Main
1st Main from main road to 1st 'A' Main

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Descriptions of items

Date 22/03/22

BC & tack coat
9th 'B' main from 8th cross to Dead End
8th cross from SWD bridge to 1st main

Descriptions of items

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Date :- 30/03/22

Kerb paint & Road marking painting :- 1st 'A' main and 4th cross to Dead end
10th cross from 1st 'A' main to 1st main
9th cross main road to 1st main
9th 'B' main from 8th cross to Dead end

8th 'B' main from 9th 'B' main to cross road
8th cross, 10th main 6th main, 11th 'A' main, 8th main
11th main, 4th cross, 4th 'D' cross, 3rd cross, cross road

→ Road Marking :-
Srinidhi layout cross road
10th Cross road from 1st main to Dead end
1st 'A' main from 6th cross to Dead End
6th Cross from main road to 1st main
10th 'D' cross from 1st main to 1st 'A' main
9th 'B' main from 8th cross to dead end
8th 'B' cross from 9th 'B' cross to Cross road
8th cross, 10th main, 5th cross 11th main, 11th 'A' main, 4th 'D' cross
8th main, 4th cross, Cross roads, KEB Layout.

30/3/2022
AE-2
Asst. Executive Engineer
Yelahanka Sub Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Description of items

Date :- 31/03/22

Removing & Resetting Slab
Kenchamahalli, 3rd main, 1st cross, Cross roads
Harohalli, Dead End, cross roads.
Nagenahalli, Cross roads.

Drain Constn M20 (Rdf)
Kenchamahalli, railway parallel, Chowdeshwari temple
Harohalli cross roads, Kenchamahalli cross roads

31/3/2022
AE-2
Asst. Executive Engineer
Yelahanka Sub Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Description of items

Date :- 04/04/22

Drain Constn M20 (Wall)
Kenchamahalli, 1st cross, Cross roads
Harohalli, cross roads, Kenchamahalli cross
Culvert raft Srinidhi layout opp & Chowdeshwari temple.
Desilting of drains :-
Kenchamahalli 3rd main, 1st cross, Cross roads
Railway parallel road, Harohalli, Cross roads
Nagenahalli cross roads

4/4/2022
AE-2
Asst. Executive Engineer
Yelahanka Sub Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Description of items

Date :- 05/04/22

Dismantling C.C road. Kenchamahalli main road, 1st Cross Kenchamahalli
Harohalli, Nagenahalli cross roads,
Railway parallel road.
2nd cross from 5th main to 4th cross & Cross road
Sanitizing
Earthwork Excavation
Asphalt :- 11th 'A' main cross, 3rd cross, 2nd cross, 8th main
KEB layout Railway parallel road, 1st main & 4th main
C.C road :- Kenchamahalli main road 1st cross
Kenchamahalli, Harohalli Nagenahalli cross roads
Railway parallel road
2nd Cross from 8th main to 4th Cross & Cross road

5/04/2022
AE-2
Asst. Executive Engineer
Yelahanka Sub Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Chandra's
PAGE NO
DATE / /200
For CIVIL PRIME CONSULTANTS & ENGINEERS

Descriptions of items

Date :- 06/04/22

Refacing Slab :-
Kenchamahalli, 2nd main, 1st cross, Cross roads
Harohalli, Dead end Cross roads.
Nagenahalli Cross roads.

Culvert
:- Concrete M20(with)
Sainidhilayout opposit, chowdeshwaritemple.

Dismantling c c road
5th Cross road Vishnu priya layout, Harohalli Cross,

Earth work Excavation road
Asphalt :- Nagenahalli cross, Nagenahalli cross Cross
C.C - 5th cross road, Vishnupriya layout, Harohalli Cross

06/4/2022
AE-02

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Descriptions of items

Date - 07/04/22

Providing R.C.C 150mm & 225mm :-
Drain Kenchenahalli railway parallel road, 10th main 1st main from 8th cross to 10th cross Chowdeshwari temple, Cross roads Harohalli Kenchenahalli, Cross roads
Culvert Kenchenahalli, Harohalli, Nagenahalli.

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

7/4/2022
AE-02

Chandra's
PAGE NO
DATE / /200
For CIVIL PRIME CONSULTANTS & ENGINEERS

Descriptions of items

Date :- 11/04/22

Below Kerb Concrete M15 :-
1st 'A' Main from 9th cross to 10th cross
10th cross from 1st 'A' main to 1st main
9th Cross from main road to 1st main.
9th 'B' main from 8th cross to Dead end
8th 'B' main from 9th 'B' main to Cross road

11/04/2022
AE-02

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Descriptions of items

Date - 13/04/22

Below Kerb Concrete M15 :-
5th cross from 4th main to Dead End
10th Main from 2nd cross to 7th cross
6th main, 10th main from 7th cross.
5th main, 11th main, 4th 'D' cross, 3rd cross
Cross roads.

13/04/2022
AE-02

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Descriptions of items

Date 20/04/22

Dry Lean Concrete 1:5:10
Kenchenahalli main road, Gully roads
1st Cross Kenchenahalli, temple Back Side
Harohalli, Cross roads.

20/4/2022
AE-02

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

For CIVIL PRIME CONSULTANTS & ENGINEERS

Chandra's PAGE NO DATE / /200

— Descriptions of items :-

Date 21/04/22

Dry lean Concrete 1:5:10

Nagenahalli cross road, Harohalli Cross1 & Cross 5th cross road Vishwapriya layout

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

— Description of items :-

Date :- 25/04/22

Concrete/cement pavement - M30:

Kenchamahalli main road
Gully 1-11

Date :- 26/04/22

Kenchamahalli Gully 12-19
1st cross Kenchamahalli, Temple L/s & Pb
Temple Back side, Gully A, B, C.

Date :- 27/04/22

Harohalli, Cross road,

Date :- 28/04/22

Nagenahalli, Cross road, Harohalli cross
Harohalli Cross 2, 6th cross road vidhyapriya layout

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

— Descriptions of items :-

G.S.B Spreading :-

Date :- 02/05/22

11th 'A' Main from 3rd cross to 2nd cross
11th 'A' Main from 3rd cross to Dead End
11th main from 4th cross to 3rd cross
3rd cross from 11th 'A' main to 8th main.

Date :- 04/05/22

2nd cross from 8th main to 4th cross
8th main from 3rd cross to 2nd cross
KEB layout from KEB layout to cross 3
Cross 2 from 11th 'A' main
Railway parallel road, Nagenahalli Cross 1 & Cross 2
6th main road from 7th cross to 5th cross
1st main from 5th cross to 7th cross

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Water macadam Spreading :-

Date 07/05/22

2nd cross from 6th main to 4th cross
6th main from 3rd cross to 2nd cross
11th 'A' main from 3rd cross to 2nd cross
11th 'A' main from 3rd cross to Dead End
11th main from 11th 'A' main to 5th main.

Date 08/05/22

KEB layout from KEB layout to cross 3
Cross 2 from 11th main, Railway parallel road, Nagenahalli cross 2
6th main road from 7th cross to 5th cross
1st Main from 5th cross to 7th cross

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

Chandra's
PAGE NO
DATE / /200

For CIVIL PRIME CONSULTANTS & ENGINEERS

→ Descriptions of items :-

Date - 25/05/22

Primer coat & DBM :-

11th 'A' Main from 3rd Cross to 2nd Cross
11th 'A' Main from 3rd Cross to Dead End
11th Main from 4th Cross to 3rd Cross
3rd Cross from 11th 'A' main to 6th Main road
2nd Cross from 6th main to 4th Cross
5th Main from KEB 3rd cross to 2nd Cross
KEB layout from KEB layout to Cross 3

Date: 26/05/22

Cross 2 from 11th 'A' Main road
Railway parallel road
Nagenahalli Cross 1 & Cross 2
6th Main from 7th Cross to 5th Cross
1st Main road from 5th Cross to 7th Cross

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

26/05/2022
AE-02

Tack coat & BC :-

Date:- 31/05/22

Cross 2 from 11th 'A' Main road
Railway parallel road
Nagenahalli Cross 1 & Cross 2
6th Main from 7th Cross to 5th Cross
1st Main road from 5th Cross to 7th Cross
11th 'A' Main from 3rd Cross to 2nd Cross
11th 'A' Main from 3rd Cross to Dead End
3rd Cross from 11th 'A' Main to 8th Main road

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)

31/5/2022
AE-02

→ Descriptions of items :-

Date - 01/06/22

Tack coat & BC :-

2nd Cross from 8th Main to 4th Cross
8th Main from 3rd Cross to 2nd Cross
KEB layout from KEB layout to Cross 3

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

01/06/2022
AE-02

→ Descriptions of items :-

Date - 03/06/22

Road Marking :- 2nd cross from 8th main to 4th cross
8th Main from 3rd Cross to 2nd cross
KEB layout from KEB layout to Cross 3
Cross from 11th 'A' Main road
Railway parallel road, Nagenahalli Cross 1 & Cross 2
6th Main from 7th cross to 5th cross
1st main road from 5th Cross to 7th Cross
11th 'A' main from 3rd cross to 2nd cross
3rd Cross from 11th 'A' main to 8th main road
11th 'A' Main from 3rd cross to Dead End

Asst. Executive Engineer
Yelahanka Sub. Divison
(BBMP Ynk. Zn)
Yelahanka, Bangalore

03/06/2022